	(1)	Name	Duration Sta	rt Finish	Predecessors
1		Investigación de las herramientas (Origin, ECJ, ect).	15 days? 1/12/09 8:00	1/30/09 5:00 PM	
2	Ö	Análisis del problema	15 days? 2/2/09 8:00	AM 2/20/09 5:00 PM	1
3	Ö	Diseño del lenguaje 1	5 days? 2/23/09 8:00	2/27/09 5:00 PM	2
4		Implementación lenguaje 1	5 days? 3/2/09 8:00	AM 3/6/09 5:00 PM	3
5		Pruebas lenguaje 1	5 days? 3/9/09 8:00	AM 3/13/09 5:00 PM	4
6		Diseño del lenguaje 2	5 days? 3/16/09 8:00	3/20/09 5:00 PM	5
7		Implementación lenguaje 2	5 days? 3/23/09 8:00	3/27/09 5:00 PM	6
8		Pruebas lenguaje 2	5 days? 3/30/09 8:00	AM 4/3/09 5:00 PM	7
9		Diseño del lenguaje 3	5 days? 4/6/09 8:00	AM 4/10/09 5:00 PM	8
10	Ö	Implementación lenguaje 3	5 days? 4/13/09 8:00	0 AM 4/17/09 5:00 PM	9
11		Pruebas del lenguaje 3	15 days? 4/20/09 8:00	O AM 5/8/09 5:00 PM	10
12	Ö	Ejecución de la evolución	15 days? 5/11/09 8:00	O AM 5/29/09 5:00 PM	11
13	Ö	Documentación a entregar en el concurso	15 days? 6/1/09 8:00	AM 6/19/09 5:00 PM	12
14	•	Entrega	1 day 6/22/09 8:00	0 AM 6/22/09 5:00 PM	13

